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HP3000 Re-platforming Project  
Department of Licensing (DOL) 
Prepared by Andy Marcelia, DIS, (360) 902-3563, andym@dis.wa.gov 
 
Project Status 
DOL has two applications operating on the HP3000 platform. The heating oil application is a 
small application (17 programs) used only three months each year (January through March) and 
is being used as a pilot project. The purpose of the pilot is for the vendor to demonstrate capability 
and proficiency before beginning the main Vehicle Field System (VFS) project and to serve as a 
basis for planning the VFS re-platforming. The pilot programs have been converted and the system 
is in functional testing at DOL. User acceptance testing is expected to be completed on schedule by 
the end of June 2005. Implementation will be July 17, 2005, but the system will not be used until 
next January. The pilot project is currently on target. 
 
VFS is the major application on the HP3000. This is a point-of-sale system that provides vehicle 
and vessel titling, registration, and permitting services to the public at field offices managed by 
DOL, county auditors, and subagents at 186 locations. The project is in the planning phase. The 
initial goal is to develop a first draft project management plan by June 15, 2005 for the VFS project. 
It is a joint Fujitsu and DOL Project Management Plan with dependencies. Resources have been 
identified for the project so that staff recruitment for the project can also occur during June.  
 
Variances 
• Schedule: None. The pilot is on schedule. The VFS schedule is under development. 
 
• Budget/Cost:  None. The pilot project is being performed with internal DOL resources. 

External resources are scheduled to begin July 1, 2005. 
 
• Scope: None.  
 
Issues 
Technical training needed for support of the Heating Oil application will be held in late fall of 
2005, closer to when the expected maintenance to the application might be required.  
 
Previous Agency Appearances Before the Board  
November 10, 2004:  Project was approved by the ISB. 


